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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Le, Thanh
Diary #: 064 Date: 27-Apr-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 231

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

A. Office work:
Review plans, specifications and ABF's submittals regarding Sea Transportation Inspection plan.
Revise CAD drawings for 10% bolt testing Log.

B. Field observations:
1. Sea Transportation Inspection OBG - Lift 5E:

a. Parties participated: Caltrans and ABF.
* Caltrans personels: Jason Croff, Jason Gramlick, Robert Mertz, Mike Foerder, Thanh Le, Matt

Bruce, Victor Altamirano, Paul Jefferson.
** ABF personels: Micheal Johnson, Steven Mcconnell.

2. Inspection elements:
a. Longitudinal Shear Stiffeners: no visual damages.
b. Floor beams: Floor beams at PP 29, 30, 31, 35 and 36 - no visual damages from Sea

transportaion, but there are heating marks on structural bracing beam and connection at PP 30 - attached
photos for reference.

c. Long trusses: from pp 29 to 36.5 - no visual damages.
d. Lifting lugs: no visual damages.
e. Sea Fastening Contact Area to OBG:

* External OBG - Lateral Supports- #7, #7A, #8, and #8A: no visual damages.
** External OBG - Longitudinal Supports - #4, #5,W OBG connection, and trans tie: no visual

damages.
*** Wood layout locations: no visual damages
**** Internal OBG Vert. Support - pp30, 31, 32, 34, 35, and 36: no visual damages.

f. OBG bearing pads - pp 31, 32, 34, and 35: no visual damages.
g. Suspender brackets - pp 30, 32, 34, and 36: no visual damages.

3. Iron worker crew installed T-stiffener shims at floorbeam/T-stiffener gap.(Photos attached for
reference.)
C. Conversation and discussion:

There were no significant conversations and discussions today.
D. Overtime reason:

Worked two hours overtime for Sea Tranportaion Inspection Report and revised CAD drawings for 10%
bolt testing Logs.
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Daily Diary Report by Bid Item
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OTH MICHAEL JOHNSONCertified Welding Ins 8.00 0.00 0.00 8.00

OTH STEVEN MCCONNELLCertified Welding Ins 8.00 0.00 0.00 8.00

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Attachment

T-stiffener shims at floorbeam/T-stiffener gap. Heating marks on structural braced beam connection.

Heating mark on structural braced beam
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